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• 2012 – Board of Selectmen vote to proceed with the 

implementation of a DPW & NR structure.

• April 2013 – First DPW&NR Director hired.

• May 2015 – DPW & NR budgets officially combined:

• Town Office Bldgs Facilities

• Tree Dept. Streetlights

• Shellfish / Harbormaster Recreation

• Highway Snow

• Transfer Station Water Dept.

• Beaches Parks

• Windmill

DEPT. HISTORY



Big problem!

Our DPW is scattered all over the place!



UNTENABLE & INEFFICIENT

EMPLOYEE WORK ENVIRONMENT



Without DPW – Fire, Police, Water… 

Can’t do Their Jobs

OVERALL PUBLIC SAFETY



• 1 Year delay costs an additional–

$510,000

• 2 Year delay costs an additional –

$1,041,000

TIME DOES MATTER



PROJECT HISTORY

• Existing Garages constructed in 1960+/-.

• 1997 – First DPW Committee Formed to explore 

acquiring Comm. Electric Facility on Bay Ridge 

Lane.

• 2009 – The Second DPW Facility Committee 

Created

• December 2013 – BOS fund $30k for DPW&NR 

Facility Planning Study aka  Needs Assessment and 

Conceptual Plans

• March 2014 – Weston & Sampson hired and 

planning study begins

• October 2014 –Town Meeting funds $40k for more 

detailed plans and costs.



PROJECT HISTORY

• January 2015 – BOS appoint New DPW Facility Feasibility 

Study Committee:

– Peter Coneen, Chairman

– Michael Smith

– Henry Spadaccia

– Charles “Buddy” Young, Jr. 

– Herb Kinney

• May 2015 – Town Meeting Funds $149k for Environmental 

Assessments and more detailed designs and cost estimates.

• May 2016 – Town Mtg. funds $900,000 for Final Design

• April 2017 – Final Bids filed and UNDER estimate!



 Do you know how many times we’ve rebuilt / 

renovated other Town Facilities since 1960?

 Town Hall – Twice

 Fire Dept. – Twice

 Police Dept. - Twice

 Library – Twice

 Council on Aging - Twice

INTERESTING FACT!



Thomas E. Daley, P.E.

Director of Public Works & Natural Resources



What does the Department of Public 

Works & Natural Resources do for 

OUR community…..



• Maintaining roadways, sidewalks, parks

• Collection of solid waste and recyclables 

• Maintaining the Town’s vehicle fleets

• Maintaining and operate public beaches

• Maintaining  storm drain systems

• Ensuring proper maintenance of Town facilities

• Provide support for all Town wide activities

Orleans DPW is one of the Town’s emergency 

services and touches residents’ lives every day by:

• Holiday lighting

• Parks, Beaches, Field and 

Facility Scheduling

• 4th of July Parade

• Annual Festivals

• Civic associations

• Weddings



• Tree planting and maintenance

• Shellfish management

• Harbormaster

• Water supply and fire protection

• Recreation

• Windmill / tourists

• Sticker sales

• Transfer Station

• Beach

• Shellfish

Orleans DPW is one of the Town’s emergency 

services and touches residents’ lives every day by:



The DPW is also on call 24 hours a day to handle other unexpected problems and 
emergencies including:

• Snow & ice storms

• Removal of road hazards

• Repair of water breaks

• Storm cleanup

• Flooding

• Emergency facility repairs

• The support of other emergency 

departments – First Responder

….is responsible for the maintenance and repair of the some of the Town’s most 

vital infrastructure.

Orleans DPW&NR



Why does the Town need a new 

facility?



• The existing facilities were built in 1960+/- for a much different department

Why does the Town need a new facility?



UNDERSIZED Vehicle Maintenance Support Space

Why does the Town need a new facility?



INADEQUATE Employee Accomodations

Why does the Town need a new facility?



INADEQUATE Functionality

Why does the Town need a new facility?



JUST PLAIN OLD AND WORN OUT

Why does the Town need a new facility?



• 1998 – Gaffney Architects Did the first 

“Conditions and Needs Report”.

• Note the Common Themes!  

WE’VE BEEN PUT ON NOTICE!

• Regarding Bay Ridge Lane:

• “There are numerous OSHA violations.”

• “Air quality is of major concern”

• “Poor lighting, poor heating….”

• The lack of adequate work space has created 

numerous safety hazards.”



• Regarding Bay Ridge Lane:

• “The administrative unit is in poor structural 

condition.

• “There is EXTENSIVE termite damage, 

deterioration in the wood sills and water 

penetrates into the floor area.”

• “The lighting and electric service is 

inadequate and the heating system is in poor 

condition.”

1998 – Gaffney Architects stated:



• Regarding Bay Ridge Lane:

• “The toilet, locker and shower facilities are 

inadequate or in otherwise poor condition.

• “The area is cluttered and a hazard on to 

itself.”

• “Fumes from the operations area permeate 

into the office area.”

• The space needs for the Highway Dept. “must 

be doubled.”

1998 – Gaffney Architects stated:



• Regarding the Water Shop:

• “More significant is the fact that the dept. manager 

is remote for the operations which are located 2 to 3 

miles away.  This situation requires constant travel 

to the two locations and consequently is an 

inefficient arrangement.”

1998 – Gaffney Architects stated:



• Regarding the Water Shop:

• “The facility is too small to house vehicle, 

equipment, parts, repairs and testing that is being 

conducted.”

• “Most paramount is the fact that the pumping station 

is within the same structure that the vehicles are 

housed which is in direct violation of DEP 

regulations…risk to public water supply.”

• “The entire building should be vacated.”

1998 – Gaffney Architects stated:



1998
“The entire building should be vacated.”



• Regarding Bay Ridge Lane:

• “HVAC is an incredible challenge in your 

facility.”

• “…a hodge podge of systems, some working 

against each other.”

• “Considerable high level of Carbon Dioxide.”

1999 – Barnstable County Dept. of 

Health stated:



• Regarding Bay Ridge Lane:

• “…areas of high moisture….”

• “There are areas where fumes and moisture can 

cause major problems like corroding containers and 

toxic fumes, potentially resulting in unintentional 

releases and human exposure, both costly and 

extremely preventable.”

1999 – Barnstable County Dept. of 

Health stated:



• Regarding Bay Ridge Lane:

• “…highly space challenged….”

• “The site drainage has created a mold and mildew
problem.”

• “Area of food prep is so challenged that you 

are storing hazardous material there.”

• “There were elevated levels of CO2 and CO.”

1999 – Barnstable County Dept. of 

Health stated:



• Regarding Bay Ridge Lane:

• “There is a huge potential for human health 

risk from exposure to possible releases and 

fumes.”

• “It certainly is a representation of your facility.” not 

an “all inclusive” 

1999 – Barnstable County Dept. of 

Health stated:



1999
“There is a huge potential for human health 

risk from exposure to possible releases and 

fumes.”



• Regarding Bay Ridge Lane:

• “…evidence of chronic moisture and mold.”

• “…vehicle exhaust (office area) remains for long 

periods of time creating chronic and situational 

exposure to any employee present.”

• “…corroborated by extremely high levels of CO,

exceeding safe occupational levels.”

2009 – Barnstable County Dept. of 

Health stated:



• Regarding Bay Ridge Lane:

• “These areas represent significant health risks 

to employees.”

• “Ventilation / Indoor Air Quality, Priority –

Immediate and VERY High.”

• “Nonetheless SOMETHING needs to be done 

as the employee health considerations are 

presently acute.”

2009 – Barnstable County Dept. of 

Health stated:



2009
“… the employee health considerations are 

presently acute.”



The DPW is considered a FIRST RESPONDER and the 

FACILITIES must support this important role

The facility MUST to be designed with first responder requirements in mind!!!



Jeffrey J. Alberti, LEED-AP

Program Manager



Current Site Plan



Current Site Plan

Limit of Work



Proposed Site Plan

Proposed 

Facility

Salt 

Shed

Exist 

Fueling



Proposed Site Plan

Proposed 

Facility

Salt 

Shed

Exist 

Fueling



FINAL BUILDING PLANS



ADDRESSES ENVIRONMENTAL CONCERNS



EAST 

ELEV.

NORTH 

ELEV.

SCHEMATIC ELEVATIONS



SCHEMATIC MODELS



SCHEMATIC MODELS



Town of Orleans
DPW & NR Facility Preliminary Design

COST ESTIMATES



Cost Considerations

 Building concept was developed to provide 
the most efficient building configuration

 The structure is based on a cost effective 
pre-engineered metal building system



Project Cost Summary

• Building, Site and Industrial Equip. by General Contractor (inc. Salt shed)

• Industrial Support Equipment  (purchased direct by Town)

• Site Development Costs

• Allowances for work by Town

• Finish Paving, Compost Pad, Mat’l bins, Landscaping, Bldg. demo

Subtotal Construction Costs:                

OWNER’S DEVELOPMENT COSTS

• Furnishings / Technology /Radio System (purchased direct by Town) 

• OPM Const. Admin Services

• A&E Const. Admin. Services

• Full-time Geotech Services for RAP’s

• Commissioning / Testing & Inspection

• Utility Backcharges

• Construction Contingencies (6%)

Subtotal ODC’s:

TOTAL PROJECT COST:                

1/25/17 Updated  

Cost Estimate

$11,774,000

$166,500

$144,500

$12,085,000

$286/SF

$314/SF (5 SIM. PROJECT AVG.)

$225,000

$190,000

$340,000

$50,000

$55,000

$30,000

$600,000

$1,490,000  

$13,575,000

Work / Purchases by DPW Savings - $499,975 (est.)



Avg Cost/SF

Description Size Bid Date (escalated to 2017)

• Wayland Public Works Facility          39,869 SF 2014 $302

• Medford Public Works Facility           45,000 SF               2014 $314

• Bourne Public Works Facility            39,040 SF               2014                   $324

• Norwood Public Works Facility          53,870 SF               2014                   $328

• Hopkinton Public Works Facility        42,410 SF 2016 $300

• Orleans DPW + NR Facility         42,278 SF              2017 $286

Note - 2014 projects have been escalated to 2017 and include a location adjustment factor

Project Cost Comparison



Joseph Sullivan

Program Manager



TOWN OF ORLEANS:

 Tom Daley, DPW & NR Director

 John Kelly, Town Administrator

OWNER’S PROJECT MANAGER: DAEDALUS PROJECTS

 Richard Marks, President & Project Director

 Joseph Sullivan, Project Manager

DESIGNER: WESTON & SAMPSON

 Jeff Alberti, Program Manager

 Dan Tenney, Project Architect

Key Project Representatives



Owner’s Project Manager (“OPM”)

OPM TASKS & RESPONSIBILITIES:

 Representative of the Town of Orleans

» The OPM will serve as the focal point of management and 

communication and oversee all parties working on a project. 

The OPM will have a number of responsibilities that extend through 

all stages of a project

 Cost Control

» Create/Monitor project budget, Prepare/Reconcile cost estimates, 

Review/Recommend actions on project invoices and change orders

 Project Schedule

» Create/Monitor project schedule, Consult & Advise team on 

appropriate schedule adjustments or revisions 

 Public Process

» Assist and advise on process to keep public informed of project 

progress



Timeline: Projected Schedule & Milestones

General 

Contractor 

bids due 

(4/3/2017)

Filed 

Subcontractor 

bids received: 

on budget

Q1

2017

Q2

2017

Q3

2017

Q4

2017

Q1

2018

Q2

2018

Q3

2018

Town Meeting (5/8/2017)

Construction Phase 

Begins

Bidding & Approvals Phase Construction Phase

Anticipated 

Project Completion 

(target)

Town Poll  (5/16/2017)



DPW Construction Cost Trends

CONSTRUCTION INDUSTRY COST ESCALATION: 2004 - 2016

RECENT PROJECT EXAMPLES

Project Name Bid Date Contract Amt SF $ / SF

Mansfield Public Safety and DPW Municipal Complex 10/26/2016 $27,210,000 76,500 $355.69

Hudson Police HQ / DPW Administration building 3/16/2016 $  9,944,000 32,000 $310.75

Attleboro DPW Maintenance and Storage Facility 6/24/2015 $  8,090,000 27,630 $292.80

Medfield Department of Public Works 4/19/2013 $  6,267,000 38,805 $161.50



Orleans DPW & NR Facility

ORLEANS DPW & NR 

FACILITY:

 New construction

 Program includes:

 Vehicle Storage

 Administration

 Maintenance Shops

 Wash Bay

 Salt Shed

 Assoc. Sitework

 Estimated Cost of 

Construction (2017):

 $12.1 million

 $279.72/SF



Peter Coneen

Chairman, Public Works & Natural Resources

Facility Committee



• Town Office Bldgs Facilities

• Tree Dept. Streetlights

• Shellfish / Harbormaster Recreation

• Highway Snow

• Transfer Station Water Dept.

• Beaches Parks

• Windmill

DEPT. ORGANIZATION

DPW&NR Dept. is the second biggest budget in Town!

• Total Town Budget (Proposed FY 2017): $31,056,397

• School Dept. (Proposed FY 2017): $8,782,321

• DPW & NR Dept. (Proposed FY 2017): $4,679,910



UNTENABLE & INEFFICIENT

EMPLOYEE WORK ENVIRONMENT



Without DPW&NR – Fire, Police, Water… 

Can’t do Their Jobs

OVERALL PUBLIC SAFETY



• 1 Year delay costs an additional–

$510,000

• 2 Year delay costs an additional –

$1,041,000

TIME DOES MATTER



THANK YOU!


